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ESTIMATE RUN 01/30/2006

ESTIMATE SUMMARY 18:16:25

CONTID: C14315         ESTIMATE NO: 0004 PROG 2002

PCN: 14315-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

24 RD. INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0701-162                   

24 RD. INTERCHANGE

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2006 DATE TIME STARTED 10/03/2005

5670 FRANKLIN STREET DATE LET 08/11/2005 DATE WORK BEGAN 10/03/2005

 DATE AWARDED 08/23/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,014,409.40 PARTICIPATING $ $ 244,328.73

AWARD PROJECT AMT: 5,774,003.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
43,429.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,664.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.76

TIME ALLOW:

ORIG TIME ALLOW:

170 WORK DAYS

WORK DAYS170

20.92%

4,756,287.45

244,328.73

287,758.23

284,093.30

$

$

$

$

1,258,121.95

0.00

1,258,121.95

162,837.40

1,420,959.35

-15,502.42

0.00

1,405,456.93

0.00

AMOUNT DUE 1,405,456.93 284,093.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 284,093.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.0
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.450

L S 0.350 7,000.00

20,000.00000 0.800 16,000.00

201-00000  
 

0010 BRUSH CLEARING 10.000 0.000

HOUR 0.000 0.00

350.00000 0.000 0.00

202-00014  
 

0015 REMOVAL OF DITCH LINING 1,056.000 0.000

LF  1,056.000 13,728.00

13.00000 1,056.000 13,728.00

202-00025  
 

0020 REMOVAL OF SLOPE AND DITCH PAVING 367.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

202-00026  
 

0025 REMOVAL OF PIPE 322.000 59.500

LF  197.000 3,349.00

17.00000 256.500 4,360.50

202-00035  
 

0030 REMOVAL OF END SECTION 6.000 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

202-00037  
 

0035 REMOVAL OF DELINEATOR 44.000 31.000

EACH 0.000 0.00

2.00000 31.000 62.00

202-00090  
 

0040 REMOVAL OF CURB, GUTTER AND SIDEWALK 263.000 36.000

LF  0.000 0.00

6.00000 36.000 216.00

202-00204  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 27,182.000 8,639.640

SY  0.000 0.00

2.25000 8,639.640 19,439.19

202-00240  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.480

L S 0.300 4,500.00

15,000.00000 0.780 11,700.00

202-00495  
 

0055 *REMOVAL OF LIGHT STANDARD 16.000 3.000

EACH 0.000 0.00

100.00000 3.000 300.00

202-00700  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN 31.000 6.000

EACH 0.000 0.00

25.00000 6.000 150.00

202-00810  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

202-00828  
 

0070 *REMOVAL OF CONCRETE FOOTING 16.000 3.000

EACH 0.000 0.00

100.00000 3.000 300.00

202-00900  
 

0075 REMOVAL OF FENCE 3,158.000 1,781.000

LF  1,377.000 1,239.30

0.90000 3,158.000 2,842.20

202-01000  
 

0080 REMOVAL OF GUARDRAIL TYPE 3 604.000 379.500

LF  0.000 0.00

6.55000 379.500 2,485.73

202-01130  
 

0085 REMOVAL OF GUARDRAIL TYPE 4 224.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-01140  
 

0090 *REMOVAL OF END ANCHORAGE 5.000 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

202-01300  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 67,794.000 30,479.875

CY  0.000 0.00

13.00000 30,479.875 396,238.38

203-00060  
 

0100 MUCK EXCAVATION 500.000 34.070

CY  0.000 0.00

9.00000 34.070 306.63

203-00100  
 

0105 PROOF ROLLING 10.000 1.000

HOUR 0.000 0.00

100.00000 1.000 100.00

203-01100  
 

0110 BLADING 20.000 1.000

HOUR 1.000 90.00

90.00000 2.000 180.00

203-01500  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 10.000 9.500

HOUR 0.000 0.00

200.00000 9.500 1,900.00

203-01597  
 

0120 STRUCTURE EXCAVATION 2,253.000 121.690

CY  0.000 0.00

10.00000 121.690 1,216.90

206-00000  
 

0125 *STRUCTURE BACKFILL (CLASS 1) 3,088.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00100  
 

0130 *MECHANICAL REINFORCEMENT OF SOIL 1,724.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

206-00360  
 

0135 *EROSION LOG (SPECIAL) 4,000.000 77.800

LF  0.000 0.00

2.85000 77.800 221.73

208-00006  
 

0140 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 700.00

700.00000 1.000 700.00

208-00045  
 

0145 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.100 1,100.00

11,000.00000 0.400 4,400.00

208-00200  
 

0150 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 17,769.000 1,928.400

GAL 0.000 0.00

0.75000 1,928.400 1,446.30

209-00600  
 

0155 RESET GROUND SIGN 9.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

210-00810  
 

0160 RESET SIGN PANEL 16.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

210-00815  
 

0165 RESET CHAIN LINK FENCE 369.000 0.000

LF  0.000 0.00

12.35000 0.000 0.00

210-01050  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0175 *SEEDING (NATIVE) 5.700 0.000

ACRE 0.000 0.00

650.00000 0.000 0.00

212-00006  
 

0180 *MULCHING (WEED FREE STRAW) 5.700 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00004  
 

0185 *MULCH TACKIFIER 855.000 0.000

LB  0.000 0.00

1.95000 0.000 0.00

213-00061  
 

0190 AGGREGATE BASE COURSE (CLASS 3) 33,950.000 5,261.220

TON -24.480 -269.28

11.00000 5,236.740 57,604.14

304-03000  
 

0195 AGGREGATE BASE COURSE (CLASS 6) 10,776.000 1,784.300

TON 0.000 0.00

16.00000 1,784.300 28,548.80

304-06000  
 

0200 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 11,559.000 0.000

TON 960.510 38,420.40

40.00000 960.510 38,420.40

403-34801  
 

0205 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 723.000 0.000

TON 0.000 0.00

340.00000 0.000 0.00

411-03345  
 

0210 *EMULSIFIED ASPHALT (CSS-1H) 3,779.000 0.000

GAL 71.870 215.61

3.00000 71.870 215.61

411-10253  
 

0215 *CONCRETE PAVEMENT (10 INCH) (REINFORCED) 852.000 0.000

SY  0.000 0.00

65.00000 0.000 0.00

412-01015  
 

0220 GEOTEXTILE (SEPARATOR) (CLASS B) 2,000.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

420-00131  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BLOCK FACING 7,585.000 0.000

SF  0.000 0.00

16.89000 0.000 0.00

504-04410  
 

0230 CONCRETE LINED DITCH 1,413.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

507-00550  
 

0235 *CONCRETE CLASS B (WALL) 91.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

601-01050  
 

0240 CONCRETE CLASS D (BOX CULVERT) 558.000 36.100

CY  79.860 25,954.50

325.00000 115.960 37,687.00

601-03030  
 

0245 *REINFORCING STEEL 92,655.000 2,843.000

LB  12,663.000 7,597.80

0.60000 15,506.000 9,303.60

602-00000  
 

0250 *REINFORCING STEEL (EPOXY COATED) 2,920.000 0.000

LB  0.000 0.00

0.90000 0.000 0.00

602-00020  
 

0255 12 INCH REINFORCED CONCRETE PIPE 56.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

603-01120  
 

0260 4 INCH PLASTIC PIPE 1,172.000 98.000

LF  0.000 0.00

14.00000 98.000 1,372.00

603-50004  
 

0265 10 INCH PLASTIC PIPE 53.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

603-50010  
 

0270 *18 INCH PLASTIC PIPE 1,237.000 584.500

LF  0.000 0.00

100.00000 584.500 58,450.00

603-50018  
 

0275 INLET TYPE C (5 FOOT) 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

604-00305  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MANHOLE SLAB BASE (5 FOOT) 3.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-30005  
 

0285 *VERTICAL DRAINAGE WICK 72,500.000 26,399.000

LF  0.000 0.00

0.57000 26,399.000 15,047.43

605-17000  
 

0290 *STRIP DRAIN, HORIZONTAL 11,890.000 3,390.000

LF  0.000 0.00

1.25000 3,390.000 4,237.50

605-18000  
 

0295 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,612.500 0.000

LF  0.000 0.00

14.15000 0.000 0.00

606-00301  
 

0300 GUARDRAIL TYPE 7 (STYLE CA) 150.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00710  
 

0305 GUARDRAIL TYPE 7 (STYLE CD) 20.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-00730  
 

0310 *END ANCHORAGE TYPE 3D 7.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01340  
 

0315 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,565.00000 0.000 0.00

606-01370  
 

0320 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

606-01460  
 

0325 *END ANCHORAGE (FLARED) 9.000 0.000

EACH 0.000 0.00

1,360.00000 0.000 0.00

606-02005  
 

0330 END POST 3.000 0.000

EACH 0.000 0.00

118.00000 0.000 0.00

607-00005  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 END POST (TUBING) 12.000 0.000

EACH 0.000 0.00

139.10000 0.000 0.00

607-00006  
 

0340 CORNER AND LINE BRACE POST 14.000 0.000

EACH 0.000 0.00

127.00000 0.000 0.00

607-00010  
 

0345 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 4,341.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

607-01100  
 

0350 FENCE (TEMPORARY) 2,264.000 0.000

LF  1,395.000 2,720.25

1.95000 1,395.000 2,720.25

607-11580  
 

0355 FENCE CHAIN LINK (48 INCH) 1,263.000 0.000

LF  0.000 0.00

9.70000 0.000 0.00

607-53148  
 

0360 *CONCRETE SIDEWALK 1,957.000 0.000

SY  0.000 0.00

26.00000 0.000 0.00

608-00000  
 

0365 *CONCRETE CURB RAMP 84.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

608-00010  
 

0370 *CURB AND GUTTER TYPE 2 (SECTION I-B) 290.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21010  
 

0375 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,271.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21020  
 

0380 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,778.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21021  
 

0385 *CURB TYPE 6 (SECTION M) 3,799.000 0.000

LF  0.000 0.00

5.39000 0.000 0.00

609-60011  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 11,035.000 0.000

SF  0.000 0.00

5.75000 0.000 0.00

610-00020  
 

0395 DELINEATOR (TYPE I) 32.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0400 DELINEATOR (TYPE II) 44.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0405 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,489.000 465.000

LF  0.000 0.00

5.00000 465.000 2,325.00

613-01200  
 

0410 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUI (PLACTIC) 3,335.000

LF  0.000 0.00

1.38000 3,335.000 4,602.30

0415 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000  
 

0420 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 3.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-30005  
 

0425 *LIGHT STANDARD METAL (40 FOOT) 23.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

613-34400  
 

0430 *CONCRETE FOUNDATION PAD 23.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-40000  
 

0435 *LIGHT STANDARD FOUNDATION SPECIAL 17.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-40012  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 23.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-70400  
 

0445 SIGN PANEL (CLASS I) 325.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00011  
 

0450 SIGN PANEL (CLASS II) 215.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0455 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 11.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-01503  
 

0460 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & SLIPBASE) 36.000 0.000

EACH 0.000 0.00

312.00000 0.000 0.00

614-01583  
 

0465 EMBANKMENT PROTECTOR TYPE 5 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

615-00050  
 

0470 IRRIGATION DIVERSION STRUCTURE 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

615-65005  
 

0475 VALVE BOX 6.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

623-06900  
 

0480 *CONSTRUCTION SURVEYING 1.000 0.240

L S 0.080 8,320.00

104,000.00000 0.320 33,280.00

625-00000  
 

0485 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 0.000 0.00

137.00000 0.000 0.00

625-00001  
 

0490 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

449,255.00000 0.500 224,627.50

626-00000  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 PUBLIC INFORMATION SERVICES 1.000 0.300

L S 0.100 450.00

4,500.00000 0.400 1,800.00

626-01000  
 

0500 *PAVEMENT MARKING PAINT 150.000 20.000

GAL 0.000 0.00

65.00000 20.000 1,300.00

627-00001  
 

0505 *EPOXY PAVEMENT MARKING 152.000 0.000

GAL 0.000 0.00

125.00000 0.000 0.00

627-00005  
 

0510 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 115.500 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30205  
 

0515 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 756.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30210  
 

0520 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

629-01002  
 

0525 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

629-01003  
 

0530 FLAGGING 4,000.000 483.000

HOUR 146.500 3,076.50

21.00000 629.500 13,219.50

630-00000  
 

0535 TRAFFIC CONTROL INSPECTION 130.000 26.000

DAY 14.000 1,260.00

90.00000 40.000 3,600.00

630-00007  
 

0540 TRAFFIC CONTROL MANAGEMENT 170.000 49.000

DAY 17.000 6,715.00

395.00000 66.000 26,070.00

630-00012  
 

0545 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

275.00000 4.000 1,100.00

630-80337  
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PCN: 14315-BID    ESTIMATE RUN 01/30/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0004 18:16:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 12.500

EACH 3.000 225.00

75.00000 15.500 1,162.50

630-80341  
 

0555 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 21.500

EACH 0.000 0.00

135.00000 21.500 2,902.50

630-80342  
 

0560 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 33.000 15.500

EACH 1.000 145.00

145.00000 16.500 2,392.50

630-80343  
 

0565 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-80358  
 

0570 PORTABLE MESSAGE SIGN PANEL 170.000 139.000

DAY 0.000 0.00

160.00000 139.000 22,240.00

630-80359  
 

0575 DRUM CHANNELIZING DEVICE 200.000 58.500

EACH 0.000 0.00

65.00000 58.500 3,802.50

630-80360  
 

0580 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 4.500

EACH 0.000 0.00

70.00000 4.500 315.00

630-80363  
 

0585 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 75.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80364  
 

0590 GUARDRAIL TYPE 7 (TEMPORARY) 2,600.000 745.000

LF  380.000 6,460.00

17.00000 1,125.000 19,125.00

630-80376  
 

0595 TRAFFIC CONE 500.000 78.500

EACH 0.000 0.00

13.00000 78.500 1,020.50

630-80380  
 

0600 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 1.500

EACH 0.000 0.00

7,000.00000 1.500 10,500.00

630-85006  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0610 F/A PARTNERING 5,000.000 1,947.510

F A 0.000 0.00

1.00000 1,947.510 1,947.51

700-70011  
 

0615 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0620 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0625 F/A QUALITY INCENTIVE PAYMENT 34,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0630 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0635 F/A ENVIRONMENTAL MITIGATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0765 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 
ASPHALT CEMENT DUE TO WEATHER CONDITIONS AT NEW PRICE

59.910 0.000

TON 59.910 18,871.65

315.00000 59.910 18,871.65

411-03354  
 

CAT 0200 $151,868.73 1,132,064.25CURRENT AMT 4,891,332.79 $$

CAT NO0300 STRUCTURE H-02-EG 

0640 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

60,000.00000 0.000 0.00

202-00400  
 

0645 STRUCTURE EXCAVATION 417.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
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CAT NO0300 STRUCTURE H-02-EG 

0650 *STRUCTURE BACKFILL (CLASS 1) 1,115.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00100  
 

0655 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

0660 *MECHANICAL REINFORCEMENT OF SOIL 823.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

206-00360  
 

0665 SHORING (AREA 1) 1.000 0.000

L S 1.000 12,000.00

12,000.00000 1.000 12,000.00

206-01781  
 

0670 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

12,000.00000 0.000 0.00

206-01782  
 

0675 *PILE TIP 18.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

502-00460  
 

0675 MATERIAL ALLOWANCE PILE TIP 0.000

EACH 18.000 810.00

45.00000 18.000 810.00

0680 *BITUMEN COATING 1,434.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

502-01000  
 

0685 *STEEL PILING (HP 12X74) 1,722.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

502-11274  
 

0685 MATERIAL ALLOWANCE STEEL PILING HP (12X74) 0.000

LF  1,722.000 42,619.50

24.75000 1,722.000 42,619.50

0690 *DRILLED CAISSON (42 INCH) 326.000 0.000

LF  326.000 68,460.00

210.00000 326.000 68,460.00

503-00042  
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CAT NO0300 STRUCTURE H-02-EG 

0695 *BLOCK FACING 1,639.000 0.000

SF  0.000 0.00

16.89000 0.000 0.00

504-04410  
 

0700 STRUCTURAL STEEL 8,074.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

509-00000  
 

0705 *CONCRETE SEALER 1,615.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

0710 RAPID CURE SILICONE JOINT SEAL 102.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

518-03100  
 

0715 *CONCRETE CLASS B (WALL) 12.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

601-01050  
 

0720 CONCRETE CLASS D (BRIDGE) 638.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03040  
 

0725 *STRUCTURAL CONCRETE COATING 813.000 0.000

SY  0.000 0.00

5.40000 0.000 0.00

601-40300  
 

0730 *REINFORCING STEEL (EPOXY COATED) 159,933.000 0.000

LB  0.000 0.00

0.90000 0.000 0.00

602-00020  
 

0735 *BRIDGE RAIL TYPE 10M (SPECIAL) 459.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11032  
 

0740 *4 INCH ELECTRICAL CONDUIT 665.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00400  
 

0740 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 500.000

LF  0.000 0.00

7.04000 500.000 3,520.00
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CAT NO0300 STRUCTURE H-02-EG 

0745 PRESTRESSED CONCRETE I (BT42) 1,042.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

618-00142  
 

0745 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I  (BT 42) 1,042.000

LF  0.000 0.00

106.80000 1,042.000 111,285.60

CAT 0300 $123,889.50 238,695.10CURRENT AMT 1,072,876.61 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0750 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0755 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.500 12,000.00

24,000.00000 1.000 24,000.00

620-00012  
 

0760 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020  
 

CAT 0400 $12,000.00 50,200.00CURRENT AMT 50,200.00 $$

PROJECT TOTAL 287,758.23 $ 1,420,959.35CURRENT AMT 6,014,409.40 $$


